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I-495 | BR, DR, |I-495, Capital Beltway HOT Lanes (PPTA VDOT |Construction| 1654.397 |1654.397| D Apr-05 &
HM, LE, |Project) |
MA, PR Install two HOV/HOT lanes in each R
direction from the Springfield Interchange ]
to the Dulles Toll Road - design-build U | Mar08 S
project C| May-08 Dec-12 N
Construction is 63% complete; 12 interchanges are under construction; The W&OD and Wakefield Park bridges opened to pedestrian and
bicycle traffic in June 2011; Construction activity details are posted at www.virginiahotlanes.com or www.vamegaprojects.com
I-66 |BR, HM, |I-66 from Capital Beltway to Route 50 VDOT |Construction| 48.000 | 70.000 | D | Jun-09 Dec-10 ©
PR, SP |
Pavement Rehabilitation R N/A N/A
U N/A N/A
C Apr-11 Nov-12 &
VDOT is patching the existing concrete pavement on |-66; Following concrete patching, an asphalt overlay will be provided; Construction
completion is scheduled for late 2012; All repairs and lane closures occur from 8:30 PM to 5:00 AM; Project updates are posted at
http://www.virginiadot.org/projects/northernvirginia/i-66_pavement_rehabilitation.asp
I-66 |BR, HM, |I-66 from [-495 Capital Beltway to Route VDOT Study 20.300 | 20.300 | D | May-11 Dec-12 SA
PR, SP, |15 in Haymarket
Su I-66 Multimodal Transportation and R N/A N/A
Environmental Study (Study only) U N/A N/A
C N/A N/A
In June 2010, VDOT project management transferred from VDOT’s Northern Virginia District office to Richmond; Participating agency
scoping meeting and Citizen information meeting held in early June 2011; Completion of Tier 1 draft EIS is anticipated by May 2012 and
Tier 1 final EIS by December 2012
0007 |DR, HM, |Leesburg Pike from Reston Avenue to VDOT Design 30.000 30.000 | D Jul-99 TBD
PR  Tyco Road [— I
Widen to 6 lanes (PE Only) R N/A N/A
U N/A N/A
C N/A N/A
Funded for design only in the approved VDOT Six-Year Improvement Plan for FY2012-2017
0007 | DR, HM |Leesburg Pike from Rolling Holly Drive VDOT Design 36.637 36.742 | D Jul-99 TBD
to Reston Avenue
Widen to 6 lanes R TBD TBD
U | Jun-ll Jul-12
C Jul-12 Dec-14
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Turn lane alternative being incorporated into design; Environmental document approval pending; ROW phase to begin upon Environmental
Document approval
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0657 HM  |Centreville Road Trail at Dulles Toll COUNTY | Construction| 0.250 0.250 | D | Aug-08 Aug-10 ©
Road (Phase Il)
Install pedestrian improvements and R N/A N/A
traffic signal modifications to cross
Centreville Road at the Dulles Toll Road v NIA NIA
Interchange C | Mar-11 July-11 &
Construction is 95% complete; Awaiting signal timing approval
0665 HM Fox Mill Road/Monroe Street intersection | COUNTY Design 0.850 0.850 | D Nov-10 Feb-12 &
Install right turn lane on WB Fox Mill R | Apr-l2 Dec-12
Road, and add pedestrian improvements U TED TBD
C Apr-13 Dec-13 &
Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Intermediate design in progress
0675 HM  Beulah Road Bridge VDOT Design 5.000 5.000 | D| Feb-11 Dec-11 &
Widen, rehabilitate, and raise vertical R N/A N/A
clearance of Beulah Road Bridge over
Dulles Toll Road (Route 267) U TBD TBD
C Jan-12
Design is approx. 60% complete; Bid ad anticipated in January 2012
0676 | DR, HM |Trap Road Pedestrian Bike Bridge VDOT/FH,  On Hold 2.242 1933 | D Aug-09 ©
WA
Pedestrian Bike Bridge over Dulles Toll R N/A N/A
Road & connecting pedestrian facilities
to Beulah Road v N/A NIA
C TBD TBD
Design by FHWA Eastern Lands Division; Funding allocations under review
0684 | PR, HM |Spring Hill Road from Route 7 to COUNTY| Complete 10.900 10.900 | D Jul-02 Sept-03 @
International Drive
Widen to 4 lanes R| Dec03 Oct-05 ©
u Mar-06 Oct-07 ©
C Dec-08 Aug-10 @
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Construction substantially completed August 2010; Addressing concrete median and illegal left and U-turn issues; Median to be extended
beyond fire station; Processing change order for construction of median
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4701 HM  |Colts Neck Road from South Lakes Drive | COUNTY | Construction| 0.366 0.366 | D Jul-05 Dec-10 ©
to Hunters Woods Shopping Center
Construct sidewalk on west side of Colts R | Mar06 Sep-06 ©
Neck Road U| w1t | ouk1l | g
C | Aug-11 Dec-11 A
VDOT permit received; Utility relocation is in progress
7100 HM  Fairfax County Parkway @ Sunrise COUNTY| Complete 1.160 1.160 | D | Sep-05 Aug-09 ©
Valley Drive
Install dual left turn lanes on NB Fairfax Oct-07 Dec-08 | ©
County Parkway U TED TBD
C Nov-09 Mar-11 ©A
Construction substantially complete March 2011
7100 | HM, SU |Fairfax County Parkway @ West Ox Road | COUNTY | Complete 1.000 1.000 | D | May-07 Feb-10 ©
Extend SB right turn lane and add NB R | Nov-08 Apr-09 ©
dual left turn lanes on Fairfax County 0
Parkway
C May-10 Jun-11 @DA
Construction is substantially complete; Contractor is working on punch list
XXXX | PR, HM |Tysons Priority Access Improvement VDOT ROW 3.370 1.300 | D Mar-04 Dec-08 ©
Projects: Sites 1-7 & 9
Construct missing links in the pedestrian R | Dec-08 Jul-11 €A
circulation systems at eight locations in U TED TBD
Tysons Corner
C | Sep-11 Nov-11
Project consisted of eight locations for pedestrian improvements but only four to be constructed; VDOT/FCDOT project team has secured
the ROW for Sites 1, 5, 6, and 7; Sidewalks will be built under Special Advertisement & Award Process (SAAP) contracts
XXXX | DR, PR, |Dulles Rail (Phase 1) MWAA | Construction | 2740.000 |2740.000| D Apr-05 Jun-10 ©
HM
Improvements from West Falls Church R | Jan-08 Nov-08 ©
Station to Wiehle Avenue U| Feb-08 Jan-10 ©
C | Jan-09 Jul-13 &

Construction is 35% complete; Construction in progress on all 5 stations; Tunnel from Route 123 to Route 7 is nearly complete; Track
work underway in the DIAAH median; The right lane of SB Rte. 123 is closed from Scotts Crossing to 1-495 for approx. 2 years; For further
information, http://www.dullesmetro.com
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XXXX | DR, HM |Fairfax Connector - Herndon Bus Garage | COUNTY | Construction| 6.000 6.000 | D N/A N/A
Facility Rehab
Rehabilitation and repairs to upgrade the R N/A N/A
existing bus garage U N/A N/A
C Mar-08 Sep-11 &
Phase 1 funded at $3 M through NVTC; Phase 1 construction in progress includes new bus wash bay, 2 new oil separators, updated
plumbing/electrical for bus wash, new roof, remove canopy, emergency generator,and pavement patching; Phase 1 completion scheduled
for Sep. 2011; Phase 2 is anticipated to include additional office and storage space, training rooms, additional entry/exit security gate, and
pavement reinforcement; Phase 2 will begin design after Phase 1 is complete
XXXX HM  \Wiehle Avenue Park & Ride Garage MWAA Design 87.000 87.000 | D Mar-10 Nov-11 &
Construct 2300 space parking garage R
with 10 bus bays and 42 Kiss and Ride . a
spaces at the (future) Wiehle Avenue U Dec-10 Jun-12 ®
Metrorail Station C Apr-11 Sep-13 N
Part of the Dulles Rail Project; To be completed as part of a public-private joint development project; Temporary parking lot approved by
BOS in December 2010 and opened in April 2011; Wiehle Garage ground breaking held on April 5, 2011
0007 | DR, HM |Leesburg Pike/Baron Cameron COUNTY Design 0.200 0.200 | D | Jan-09 TBD
Avenue/Springvale Road
Add signalized pedestrian crosswalks, R TBD TBD
signage, striping, and modify signal 0 N/A N/A
operations
C TBD TBD
Part of the C&l Project Program endorsed by the BOS on October 19, 2009; VDOT signal project at this location requires re-scoping this
project; Additional survey has been requested
0602 HM  |Reston Avenue Walkway COUNTY Design 0.110 0.110 | D | Dec-07 Jul-11 eA
Install asphalt sidewalk along the west R Jun-09 Mar-11 ©
side of Reston Avenue from Southington
Lane to Shaker Drive U TBD TBD
C | Aug-11 Jan-12 A
Preparing construction package
0665 HM Fox Mill Road Walkway COUNTY | Construction| 0.100 0.100 | D | Aug-08 Nov-10 ©
Install asphalt sidewalk along the south Jun-09 Mar-10 ©
side of Fox Mill Road from Fairfax
County Parkway to Mill Heights Drive v N/A NIA
C Jun-11 Oct-11 SA
Preparing final construction package
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0672 HM  |Vale Road/Flint Hill Road COUNTY Utilities 0.113 0.113 | D | Jan-10 Jun-11 CA
Add signalized pedestrian crosswalks, R | Jul-10 Dec-10 ©
signage, striping, and modify signal U Jun-11 AUO-11
operations g SA
C Jul-11 Sep-11 A
Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Draft construction package sent to CMD in April 2011; Project
to be constructed during summer when school is out of session; Awaiting VDOT authorization
0674 HM Hunter Mill Road/Sunrise Valley Drive COUNTY Project 0.150 D TBD TBD
Initiation
Add signalized pedestrian crosswalks, R TBD TBD
signage, striping, and modify signal U TED TBD
operations
C TBD TBD
Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Survey is complete; FCDOT is finalizing scope of project;
Task order to be requested when scope has been finalized
0675 HM Beulah Road Trail DPWES |Construction| 0.165 0.165 | D | Sep-09 Jun-10 ©
Install 10-foot wide trail (Section D) R N/A NIA
U N/A N/A
Cc Mar-11 Jul-11 SA
Construction NTP issued June 13, 2011
0675 HM  Beulah Road Walkway COUNTY Design 1.000 1.000 | D| Nov-08 Apr-12 eA
Install asphalt sidewalk and crosswalks R Sep-ll Apr-12 A
on alternate sides of Beulah Road from
Abbotsford Drive to Coral Crest Lane and Ul Sep-ll Apr-12 A
along Clarks Crossing Road C Jun-12 Feb-13 A
Pre-final design in progress; Addressing concerns with affected property owners
0675 HM Plaza America Proffer Agreement COUNTY Design 0.230 0.230 | D Nov-03 Aug-11 SA
(PAO2B)
Proffer contribution for pedestrian R Oct10 Aug-11 SA
enhancements: Sunset Hills Road from
Reston Center to Town Center Parkway U Mar-11 TBD SA
C | Aug-11 Mar-12 A

Scope revised to an 8-foot asphalt trail as requested by Supervisor Hudgins and property owner (Vornado); Revised alignment to avoid
costly fiber-optic line relocation; Owner has agreed to donate easement, but has not yet signed; Pre-final design in progress
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0675 HM Plaza America Proffer Agreement COUNTY| On Hold 0.030 0.030 | D Feb-04 Oct-05 ©
(PA060J) I
Proffer contribution for public R Oct-05 TBD
transportation enhancements: EB Sunset
Hills Road at Target U TBD TBD
C TBD TBD
Developer may provide bus stop improvement
0675 HM Sunset Hills Road Walkway COUNTY ROW 0.240 0.240 | D Dec-07 Sep-11 SA
Install concrete sidewalk along the north R | Nov-10 Sep-11 SA
side of Sunset Hills Road from the
W&OD Trail to Michael Faraday Court U Aprll TBD ®
C Nov-11 Apr-12 A
Revised final design in progress; Land acquisition in progress; Met with Post Office in April 2011 to discuss project and coordinate
acquisition of land rights; Utility coordination in progress
0828 HM  |Wiehle Avenue Walkway DPWES |Construction| 0.480 0.480 | D Apr-11 ©
Install 6-foot asphalt walkway with R Jan-02 Sep-08 ©
retaining walls and drainage 0 TED TBD
improvements on the west side from
North Shore Drive to Baron Cameron C Jul-11 Mar-13 A
Avenue
Final design is complete; Preparing construction package
0828 HM  |Wiehle Avenue Walkway Phase || COUNTY Design 0.350 0.350 | D | Apr-10 Sep-11 eA
Add sidewalk along east side from R | Aug-ll Mar-12 A
Chestnut Grove Square to North Shore U TED TBD
Drive
C Jun-12 Sep-12 A
Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Intermediate design plans distributed for review in May 2011
4720 HM Bicycle Pavement Marking Plan - COUNTY Design 0.016 0.020 | D Feb-11 Jun-11 ©
Soapstone Drive
Prepare pavement marking and signage R N/A N/A
plan to include on-road bicycle facilities
on Soapstone Drive from the deadend to U NIA N/A
Sunrise Valley Drive, approximately 2.65 C Jul-11 Sep-11
miles
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Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Design only; Prepare pavement marking and sign plans for
retrofitting roadways with on-road bike lanes; Implementing in conjunction with VDOT's 2011 summer repaving schedule; Public outreach

meeting held May 2011
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4720 HM Soapstone Drive Walkway COUNTY ROW 0.100 0.100 | D Jan-10 Nov-11 &

Add sidewalk along west side from
Sunrise Valley Drive to Hunters Green
Court

R Mar-11 Oct-11 &
U

TBD TBD

C Dec-11 Jul-12

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Pre-final design is in progress; Land acquisition is in progress

4720 HM Soapstone Drive Walkway COUNTY Design 1.500 1500 | D Jul-08 Jun-12 &

Install walkway along east side from R| Nov-11 Jun-12
South Lakes Drive to Snakeden Stream U Oct-11 TBD
Valley

C | Aug-13 May-14

Intermediate design in progress; Utility coordination in progress; A request for public involvement waiver is being prepared to be sent to
VDOT

4721 HM Glade Drive Walkway COUNTY | Construction| 0.110 0.110 | D Dec-07 Jun-11

e

Install concrete sidewalk along the north R | Oct-09 May-11
side of Glade Drive from Colts Neck
Road to Shire Court U N/A N/A

C Jul-11 Dec-11 A

Final design approved by VDOT in August 2010; Land acquisition is complete
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